



Principles	Theme: Business Case	Theme: Organisation	Theme: Quality	Theme: Plans	Theme: Risk	Theme: Change	Theme: Progress
Principles	Theme: Business Case	Theme: Organisation	Theme: Quality	Theme: Plans	Theme: Risk	Theme: Change	Theme: Progress

Process Model	Starting up a Project	Directing a Project	Initiating a Project	Controlling a Stage	Managing Product Delivery	Managing a Stage Boundary	Closing a Project	Tailoring
Process Model	Starting up a Project	Directing a Project	Initiating a Project	Controlling a Stage	Managing Product Delivery	Managing a Stage Boundary	Closing a Project	Tailoring


Lessons Log	Issue Report	Issue Register	Highlight Report	Exception Report	End Stage Report	End Project Report	Daily Log	Configuration Mgt Strategy	Configuration Item Record	Communication Mgt Strategy	Checkpoint Report	Business Case	Benefits Review Plan
Lessons Register	Issue Report	Issue Register	Highlight Report	Exception Report	End Stage Report	End Project Report	Daily Log	Configuration Mgt Strategy	Configuration Item Record	Communication Mgt Strategy	Checkpoint Report	Business Case	Benefits Review Plan

Work Package	Risk Register	Risk Mgt Strategy	Quality Register	Quality Mgt Strategy	Project Product Description	PID	Project Brief	Product Status Account	Product Description	Plan	Lessons Report
Work Package	Risk Register	Risk Mgt Strategy	Quality Register	Quality Mgt Strategy	Project Product Description	PID	Project Brief	Product Status Account	Product Description	Plan	Lessons Report



Supporting study tabs for manual 'Managing Successful Projects with PRINCE2™'. To be used during PRINCE2 Practitioner examination.

Design: Henny Portman



Cut every tab, stick, fold and stick at the corresponding pages. The manual's frontpage shows possible positions at the top or right hand side of the manual. A simple way to position the tabs is to start with the last tab and work to the front.



Project Support	Change Authority	Project Assurance	Team Manager	Project Manager	Senior Supplier	Senior User	Executive	Project Board
Project Support	Change Authority	Project Assurance	Team Manager	Project Manager	Senior Supplier	Senior User	Executive	Project Board