

Principles
Principles

Theme: Progress	Theme: Change	Theme: Risk	Theme: Plans	Theme: Quality	Theme: Organization	Theme: Business case
Theme: Progress	Theme: Change	Theme: Risk	Theme: Plans	Theme: Quality	Theme: Organization	Theme: Business case

Tailoring and Adopting PRINCE2
Tailoring and Adopting PRINCE2

Introduction to processes	Starting up a project	Directing a project	Initiating a project	Controlling a stage	Managing product delivery	Managing a stage boundary	Closing a project
Introduction to processes	Starting up a project	Directing a project	Initiating a project	Controlling a stage	Managing product delivery	Managing a stage boundary	Closing a project

Approach	Business case	Change control approach	Communication mgt. approach	Configuration item record	Daily log	End project report	End stage report	Exception report	Highlight report	Issue register	Issue report
Benefits mgt. approach	Business case	Change control approach	Communication mgt. approach	Configuration item record	Daily log	End project report	End stage report	Exception report	Highlight report	Issue register	Issue report

Lessons log	Lessons report	Plan	Product description	Project Brief	PID	Project product description	Quality mgt. approach	Quality register	Risk mgt. approach	Risk register	Work package
Lessons log	Lessons report	Plan	Product description	Project Brief	PID	Project product description	Quality mgt. approach	Quality register	Risk mgt. approach	Risk register	Work package



Community for Best Practices on Project-, Programme-, and Portfoliomangement

Join our community and enjoy the benefits:

- free entrance to our annual BPUG seminar
- free workshops and expert sessions
- a discount of 15% on business literature
- be a member of a fast growing professional network

PRINCE2® Manual 2017

www.bpug.nl

Use these tabs to quickly find the right subjects during your exam. Attach the tabs to your manual: detach from sticker sheet, attach up to the dotted line and gently fold back.

For the best result we advise you to work from the end towards the beginning and from right to left. See figure below.

You can order extra stickers through your ATO or through our BPUG site.



Project board	Executive	Senior user	Senior supplier	Project manager	Team manager	Project assurance	Change authority	Project support
Project board	Executive	Senior user	Senior supplier	Project manager	Team manager	Project assurance	Change authority	Project support

Considerations for Organizational adoption	Standards alignment	Product-based planning example	Health check	Glossary
Considerations for Organizational adoption	Standards alignment	Product-based planning example	Health check	Glossary