


Based on 200 reactions of the Project Success Scan it becomes clear that, despite many recommendations, we still think we know better how to run projects.




April 2015: Henny Portman

### Top management involvement?



65% of the projects are running without support or active promotion by top management!

### User involvement?




40% of the users are not or incidentally involved. 30% regularly involved and 30% is part of the project team!

### Steering committee adequately operating?




50% of the projects have no Project board or a Project Board without responsibilities assigned. Only 30% have a fully mandated and effective Project Board!

### Right Project Manager?




Only 45% of the projects have a PM with enough time available! 35% will run the project next to other tasks. 20% with none or some experience and will run it next to daily job!

### Business justification?



40% without a BC or only with qualitative impact on IT. 40% with BC including financial benefits and/or impact on all aspects of 7S model.

### Portfolio Management?



Only 5% actively manage their portfolio on capacity and benefit realization.